

CONSTRUCTION CHANGE DIRECTIVE

01

Date: February 24, 2016

Reference: JC Penney Exterior Package
Crossroads Mall
6834 Wesley Street, Suite E
Greenville, Texas 75402
Architects Project No. 08-14-03

Owner: Greenville Properties
10850 Wilshire Blvd., Suite 1050
Los Angeles, California, 90024

Contractor: -

The following directives are authorized to be made to this contract:

DRAWING REVISIONS:

ARCHITECTURAL:

SHEET A2-1 PARTIAL FLOOR PLANS

1. Delete the rear door work in its entirety.
(See attached 30"x42" sheet A2-1)

SHEET A3-2 EXTERIOR ELEVATIONS

1. Revise paint colors at the rear per JCP request.
2. Delete door schedule for rear door work not performed per JCP.
(See attached 30"x42" sheet A3-2)

PROPOSED ADJUSTMENTS

The proposed basis of this adjustment to the Contract Sum or Guaranteed Maximum Price is as follows:

- As negotiated with the Owner

The contract time is proposed to be adjusted _____ days

This Construction Change Directive becomes effective when signed by both the Owner and Architect. The Contractors signature indicates agreement with the proposed directives and any, if applicable, changes in the contract sum or construction time.

Greenville Properties
10850 Wilshire Blvd.,
Suite 1050
Los Angeles, California, 90024

Roy Monette

Date

Windle + Volpe Architects
7650 San Felipe, Suite 200
Houston, Texas 77063

Ralph R. Windle

Date

Contractor:

Date

End of document